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Deliverables of the project

The main aim of the project was the digitization of the course HI-132 Games of History:
Games and Gaming as Historical Sources (10 ECTS), included in the One-year Programme
and the BA-Programme in history, as well as in the Advanced teacher Education level 8-13,
5-year MA Programme. According to the application, the project would one full module of
the course, so that we could apply further to DIKU. Our application to DIKU was
unfortunately not successful. The positive dimension though was that we decided to change
the production line, mainly by shifting from green-screen animated video lectures to physical
studio animated video lectures. This made the whole production considerably cheaper,
which meant that we managed to produce the whole course (ten modules instead of one
plus one extra set of very short videos) with the same funding.

The digitization has been realized in cooperation with our colleagues at the Media
Centre of the University of Agder.

As we were producing already from the last months of 2019 and during the spring
semester, the course was given already in Spring 2020 as a “Flipped Classroom” course and
the evaluation showed that the students were totally satisfied. The flipped course strategy
also made the shifting from in-campus to digital teaching due to the campus lock-down
much easier.

Working on the video lectures, we realized that it would not be possible to produce the
podcast and the interview included in the application. Our decision was to prioritize the
production of the videos and everything else that was necessary to offer the course to our
students as a net-based course, something we managed to do. In the next round of the
project, from summer 2020 onwards, we improved some of the videos (animation and
corrections in texting) and we produced anew some of them, as we were not totally satisfied
with their quality.

In total we

(a) Designed a visual identity of the course and the project (which is also used on the
website of the project).



(b) Redesigned the page of the course in Canvas.

(c) Produced sixty-nine short video lectures (between 5 and 10 minutes each).

(d) Produced the animation and the texting of the videos.

(e) Produced 10 automatically evaluated quizzes, 10 colloquium-work sets and 10
homework sets.

(f) Produced the website gamesofhistory.uia.no, which will present the project and host
its material that is for open use (still under construction).

Something that was not taken into consideration in the application (as | was not aware
of it) was that we have the obligation to text all the videos that are to be used by students.
This meant that we had to use the funding differently than originally planned.

As my own working hours were covered by an additional funding by the institute, the
whole amount of the funding by PULS was used to cover the work of the Media Centre
(please see below the revised budget).

In regard to the MOOC, all material is produced. What remains to publish the MOOC is a
clarification of copyright with the university and to choose whether the course will be
offered at the website of the project or through an established MOOC platform.

Budget

The project has been financed additionally by the Department of Religion, Philosophy
and History (75 working hours). In addition, the project is possible because | had already
worked on the project on beforehand, both doing research on the subject and preparing
lectures, seminars, Kahoot games, and reading material for the course HI-132 (which were
improved in 2019-20).

As mentioned above, changing the whole plan of the project to do it more creative and
more useful for the students and including elements not thought of in the beginning
(texting) meant that we had to use our funding differently. The original budget included in
the application was the following:

Scenario writing for the video lectures 4000
Production of video lectures and guest interview 125 000
Production of podcast 4000
Production of the homework set 16 000
Production of quiz exercises 12 000
Production of soft info 8 000
Planning and design 16 000
Total 185 000

The revised budget is this (see also the attached intern invoice by the Media Centre):



Scenario writing for the video lectures Covered by the Institute of RPH

Filming of video lectures (TV-studio) (two people from MC) 80 hours
Editing of video lectures 124 hours
Amination (grafikk/ferdistilling) 109 hours
Texting of video lectures 49 hours
Planning and design 28 hours
Production of guest interview Cancelled
Production of podcast Not done, my plan is to produce the podcast in

spring 2021, using working hours included in
the plan of the course.

Production of the homework set Covered by the Institute of RPH

Production of quiz exercises Covered by the Institute of RPH

Production of soft info Covered by the Institute of RPH

Total (390 hours) 189 930 NOK
Experience

The experience from this project is threefold: the first part is related the work done, the
second to the implementation of the results in the teaching and the way it was received by
the students, and the third to the administrative dimension of the project.

Preparing the videos was a new experience for me and it proved very valuable. As this
seems to be the future of teaching and learning, the whole work (from preparing the
scenarios for the video lectures to filming and thinking of how the videos would be used as a
learning tool) was something that has changed my thinking and my practices related to
university teaching. Furthermore, through the process | learned more on how to use Canvas
as a learning platform.

Working with our colleagues at the Media Centre was easy and positive. | learned a lot
from them, and | appreciate very much their easiness in cooperation, their focus, their
professionality and creativity.

The reception by the students was enthusiastic and, as mentioned, the evaluation of the
course showed that they were totally satisfied by the combination of video lectures to
prepared seminars based on specific study and research questions. Unfortunately, it was not
all the students (probably not even the majority) who came to the seminars well prepared
and having seen the video lectures. This is something we should take into consideration
when preparing flipped-classroom courses.

When it comes to the administration of the project, | believe that having a seminar when
we could share our ideas on the projects and the application was very creative, not only
because we had the possibility to get feedback but also because we were given the



opportunity to get a glimpse of what other colleagues work on. The application process was
quite easy, and the follow-up structured and friendly.
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